2009-Pay-2010 Assessment/Tax Billing Cycle - Fulton County - Updated Wed 9/16/09

ID Date Type | Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ OnTime [2008 [2009 [2010 [2011
Start Date Finish Date Date Name status  |J[FIMIAIM[J]J]AISIOINIDIJ [FIMIAIM[J [J |A[SIOINID|J[FIM[AIM[J [J[AISIOINID[J [FIMA M
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Fulton County NA NA NA P
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Thu 3/12/09 Wed 10/1/08 Assessor o w- . : :
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Tue 3/3/09 Tue 3/3/09 Mon 3/2/09 Assessor @ <> O 3/2
3 Projected County submits workbook and ratio study Wed 3/4/09 Mon 11/16/09 Mon 5/18/09
4 Projected Conduct and approve county ratio study Tue 11/17/09 Mon 11/30/09 Mon 6/1/09 DLGF :
5 Projected Apply trending factors, review assessed values, and deliver final AV to Auditor Tue 12/1/09 Wed 12/30/09 Wed 7/1/09 Assessor o
6 Projected Apply deductions and exemptions Thu 12/31/09 Wed 1/27/10 Wed 7/29/09 Auditor
7 Projected Submit TIF Neutralization forms (if applicable) Thu 12/31/09 Wed 1/27/10 Wed 7/29/09 Auditor ‘
8 Projected Review and approve TIF Neutralization Thu 1/28/10 Fri 1/29/10 Fri 7/31/09 DLGF | |
9 Projected Certify net assessed values to DLGF Mon 2/1/10 Mon 2/1/10 Mon 8/3/09 Auditor o ‘
10 Projected Prepare data extract files and submit 2009-pay-2010 real and personal property t¢ Thu 12/31/09 Thu 4/1/10 Thu 10/1/09 Assessor o‘
11 Projected Prepare Form 15 data and submit to DLGF Fri 4/2/10 Mon 5/3/10 Mon 11/2/09 Assessor o‘
12 Projected Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09  Local Units o‘
13 Projected File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units o‘
14 Projected Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor o‘ & 11/19
15 Projected Work unit budgets, levies, rates, and certify county budget order Fri 11/20/09 Tue 3/9/10 Mon 2/15/10 DLGF @‘ E 2/15
16 Projected Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data to Wed 3/10/10 Tue 4/6/10 Mon 3/15/10 Auditor @ !}; 3/15
17 Projected Publish tax rates - 1st advertisement Wed 4/7/10 Tue 4/13/10 Mon 3/22/10 Treasurer I g
18 Projected Publish tax rates - 2nd advertisement Wed 4/14/10 Tue 4/20/10 Mon 3/29/10 Treasurer I 0
19 Projected Publish tax rates - 3rd advertisement Wed 4/21/10 Tue 4/27/10 Mon 4/5/10 Treasurer I g
20 Projected Prepare and mail tax bills Wed 4/28/10 Mon 5/17/10 Fri 4/23/10 Treasurer @ ‘ ‘ % 4/23
21 Projected Tax billing lead time - spring installment Mon 5/17/10 Thu 6/3/10 Mon 5/10/10 .E
22 Projected Tax bills due - spring installment Thu 6/3/10 Thu 6/3/10 Mon 5/10/10 @ @‘5/10&
23 Projected Make spring property tax distribution Fri 6/4/10 Mon 7/26/10 Wed 6/30/10 Auditor @ ﬁ 6/30 :
24 Projected Tax billing lead time - fall installment Mon 7/26/10 Mon 12/6/10 Wed 11/10/10 7
25 Projected Tax bills due - fall installment Mon 12/6/10 Mon 12/6/10 Wed 11/10/10 @ ‘ : @11/105
26 Projected Make fall property tax distribution Tue 12/7/10 Wed 1/26/11 Fri 12/31/10 Auditor @‘ 12/31
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Note: Tasks in BOLD have statutory deadlines.




